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US 70 Bypasses

Goldsboro Bypass (R -2554)

Funding Status:
Part complete, remaining segmentsunder construction .

Schedule:
A Record of Decision Approvedi August 1998
A Section A
0 Opened to traffic October 17, 2015
A Section BA
o Opened to traffic Dec. 16, 2011
A Sections BB & C

o0 Design-build let accomplished January 2012
o Estimated Completion March 2016

Activities Underway
Sections BB & C: Construction is underway (91% complete).

Project Manager: Brandon Herring , PE, (919) 9345863, blherring@ncdot.gov
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Kinston Bypass (R -2553)

Funding Status:
Unfunded in 2016-2025 STIP.

Schedule:

A Start-of-Study Letter i May 29, 2009

Purpose & Need (CP1) Concurrence Achieved October 13, 2010
Detailed Study Alternatives (CP2) Concurrence Achievedi November 17, 2011
Citizens Informational Workshop #3 i May 15 & May 17, 2012
Traffic Forecast Completedi July 25, 2012

Field verification of modeled wetlands i 2012

Environmental Studies for historic resources, natural resources, and community
impacts 1 2012 through 2016

Capacity Analysisi late 2013

CP2 Concurrence (revisited) January 16, 2014

Bridging Decisions (CP2A) T April 17, 2014

Draft Environmental Impact Statement - * winter 2016

Corridor Design Public Hearing i TBD

Corridor Selection (CP3)1 TBD

Delineation of wetlands and streamsi *TBD

Avoidance and Minimization (CP4A) i *TBD

Final Envir onmental Impact Statement i *TBD

State Record of Decisioni *TBD

Right of Way acquisition 1 (STIP: unfunded)

Construction 7 (STIP: unfunded)

S >>>>>>>>>>>> D>

Activities Underway/Completed

Environmental Studies for Detailed Study Alternatives.

Functional Designs for Detailed Study Alternatives are completed.

Preliminary Noise Analysis is completed.

Public Meeting(s) #4 7 were held August 26th & 28, 2014.

Local Officials Meeting #6 was held August 26, 2014.

Land Use Scenario Assessment was finalized in Augus2015

Estimates completed: Utilities, Construction, ITS, relocation impacts.

Draft Economic Impact Assessmentis being revised by AECOM per NCDOT
comments. Traffic Forecast underway (detailed traffic forecasts for all
alternatives). Right of way cost estimate underway i completion Winter 2015.
Draft EIS now being assembled & written, expect Bt rough draft in winter 2016.
NCDOT-PDEA and FHWA are currently working
Pilot project & devising the best means for bringing that stu dy to a close.

> I I T I I D D
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Upcoming Actions
A Rough draft of Draft EIS to be completed winter 2016

Project Manager:  Brian Yamamoto, P.E., (919) 707#6051, byamamoto@ncdot.gov
Bob Deaton, (919) 7076017, rdeaton@ncdot.gov

*Notes: Kinston Bypass is unfunded in the STIP. Decisions regarding further scheduling activities are To Be
Determined (TBD) .
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Havelock Bypass (R -1015)
Funding Status:
All segments funded for both right of way and construction in 2016-2025 STIP .

Schedule:

A Draft Environmental Impact Statement i approved Sept. 2011

Corridor Public Hearing i December 6, 2011

Conducted Post Hearing Meetingi Feb. 2012

Concurrence Point 3 Meeting (Corridor Selection Revisited) i Concurrence
Achieved on April 10, 2012

Concurrence Point 2A (Bridging Decisions Revisited) T Concurrence Achieved on
July 9, 2012

Environmental Studies Updates 1 2012 - 2015

Concurrence Point 4A (Avoidance & Minimization) i August 2014

Final EIS Approved (FHWA) i Oct. 2015

Record of Decisioni spring 2015

Right of Way acquisition 1 FY 2016

Construction i FY 2018

>
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Activities Underway  /Completed

A Design public meeting was held August 31, 2015.

Post-hearing meeting was held October 12, 2015.

FHWA approved the Final EIS in October 2015.

Coordinating a MOU that establishes parameters of USFS management of
Croatan Wetland Mitigation Bank once it is transferred to th em.

Meeting held with USFS and NCDOT Division 2 in December 2015 to establish
burn plan / bypass closure procedures.

Developing ITS plan for bypass closure during burns.

> >>>>

>

Upcoming Actions

A Negotiate the MOU for CWMB management by USFS.

Review of commentson Final EIS (comments were due end of January 2016).
Prepare a draft Record of Decision (ROD).

Resolve comments from US Forest Service regarding effects to long leaf pine.

> > > >

Project Manager: John Conforti, REM, (919) 707-6015, jgconforti@ncdot.gov
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US 70 Corridor Upgrades

US 70 I mprovements near Wilsonbés Mill s
W -5600
Upgrade US 70 to a freeway from US 70 Business to Neuse River bridge.

Funding Status:
Fully funded in 2016-2025 STIP.

Schedule:
A Project Scoping Meeting i Held July 2012
A Categorical Exclusioni April 2016
A Right of Way Acquisition i FY 2018
A Construction i FY 2020

Activities Underway
A Public meeting conducted February 2, 2016.

Upcoming Actions
A Selection of preferred alternative by NCDOT and concurrence on selected
alternative by NEPA/404 merger team (Concurrence Point 3) are expected to
occur in March 2016.
A Environmental document preparation (CE expected to be completed April 2016)

Project Managers: Jay Mclnnis, PE (919) 707-6029, jmcinnis@ncdot.gov;;
Kim Gillespie, PE (919) 707-6023, klgillespie @ncdot.gov

US 70 Improvements near Pine Level , Johnston County, W  -5107
Median cross-over closures and upgrades of two intersections to interchanges.

Funding Status:
Fully funded in 2016 -2025 STIP

Schedule:
A Categorical Exclusion Documenti Approved February 2012
A Construction i Project let to construction February 2015
o Estimated Completion January 2018

Activities Underway
A Construction is underway (20% complete).

Project Manager: Bobby Liverman, PE (252) 459-2129, blliverman@ncdot.gov
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US 70 Improvements in James City, Craven County, U -5713
Upgrade US 70 to freeway standards.

Funding Status:
Fully funded in 2016-2025 STIP

Schedule: )

> > >

Feasibility Studies prepared i 2010, 2012,2014
Environmental Assessmenti FY 2018

FONSIT FY 2019

Design/Build 7 FY 2021

Activities Underway/Completed

A
A
A
A

Internal scoping meeting held Jan 28, 2015.

Individual interviews with citizens and businesses held Aug 2015.
Focus group meetings held Sep2015.

Public meetings held Oct 2015.

Upcoming Actions

> > > >

Project Managers:

Environmental surveys are underway.

Preliminary design concepts are being developed, based on public input.
Public meetings to be held Fall 2016- to show preliminary designs concepts.
Traffic forecast being developed.

Charles R. Cox, PE (919) 7096016, ccox@ncdot.gov
Jim Speer, P.E., (919) 7076320, jspeer@ncdot.gov
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US 70 Improvements from James City to Havelock, Craven County, R -5777
Upgrade US 70 to freeway standards, including construction of service roads and interchanges.

Funding Status:
Recently funded in 2016-2025 STIP (Right of Way only)

Schedule:
A Environmental Assessmenti FY 2022
A FONSIi FY 2023
A Right of Way Acquisition i FY 2025
A Construction i Post Year

Upcoming Actions
A Planning/Environmental study to begin in 2017.

Project Managers: Charles R. Cox, PE (919) 7096016, ccox@ncdot.gov
Jim Speer, P.E., (919) 7076320, jspeer@ncdot.gov
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